
CONSULTANT PROCEDURE PROCESS   KEY EVENT SCHEDULE 

(Process with “Optional” Interview) 
Project Specific CDOT Region 3 Signage Study & Preliminary Design Engineering Services 

I-70 Hanging Lake Tunnel   Public Notice for Professional Consultants CDOT REGION 3             

  

SOI DEADLINE EXTENDED 1 WEEK 

PUBLIC NOTICE PHASE  2  Week Ad  NOV 28th, DEC 4th , 2014 

 

FIRST      ADVERTISEMENT               11/28/2014 

SECOND ADVERTISEMENT               12/04/2014 

 

SHORT LIST / FINAL SELECTION PHASE 

 SUBMIT SOI/WP     *Deadline Extended* 12/11/2014     *12/18/2014 

 SHORT LIST PANEL MEETING                         01/09/2015 

 SHORT LIST / Optional Final Approval (Chief Engineer)        01/13/2015 

            NOTIFICATION                                                                             01/14/2015 

Interview Phase will be waived or scheduled ~ pending results from January 9th Selection Meeting 

 

INTERVIEW  PHASE      (*OPTIONAL*) 

FINAL SELECTION PANEL MEETING (Interview Optional) 1/24/14 *01/28/2015 

CHIEF ENGINEER SELECTION/APPROVAL                          01/30/2015 

NOTIFICATION                                                                               01/30/2015  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE (No Interview)          *02/10/2015 

  SUBMIT FINANCIAL PACKAGE (With Interview)          *02/10/2015 

 AUDIT REQUESTED                           TBD 

 AUDIT COMPLETED                TBD 

 COST NEGOTIATION MEETING             TBD 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION  (No Interview)         *04/01/2015 

 CONTRACT APPROVAL/EXECUTION  (With Interview)     *04/15/2015 

*Activities that involve consultant  


